



Co-funded by
the European Union



Mobility in Innovative Green Technologies for Climate Change Mitigation and Sustainable Bioeconomy (INTERACT – Africa)


Monitoring and Evaluation Plan

Rose Ramkat 3/5/2024



Mendelova
univerzita
v Brně

Work Package 1: Management and implementation of the project



Work Package 2: Selection and supervision of scholarship holders

Activities



Milestones



Measuring

Developing **4** adverts for degree, credit seeking and traineeship places [M5]
Selection, admission and, signing of **60** students agreements for degree, credit seeking and traineeship [M4]
Develop quality control mechanisms by developing **1** tracer tool and **60** reintegration action plans by the students [M4]

List of scholarship applicants received posted [KEY]
{KEY deliverable}
Students admission report [KEY]
Templates for student/staff/trainee agreements prepared [KEY]
Mobility students given certificates and recognition documents for stay/traineeship [KEY]

Posted Scholarship advert
Filed list of applicants and posted
Filed Selection criteria,
Filed minutes of selection,
Copy of admission letter,
Filed students/staff/trainee signed agreements
Filed and soft copy of students admission report
Filed copy of certificate /recognition document
Quarterly progress reports for degree seeking students and student graduations.
Credit seeking students document showing credits acquired or recognition of the mobility done.
End of mobility term report for credit seeking students

Work Package 2: Selection and supervision of scholarship holders

Activities

Conducting degree, credit seeking and traineeship mobility through **28** thesis presentation will be done, **8** trainees reports done, **7** staff mobility reports done **[M45]**

Joint innovative green technology research projects to develop and test **10** innovative green products/services **[M45]**

Conducting networking and collaboration **[M45]**

Milestones

Processed students results **[KEY]**

Available green products developed **[KEY]**

Project report on collaborative tasks posted on website **[KEY] {Key deliverable}**

Measuring

Filed mobility assessment results,
Mobility reports,
Students thesis
Students transcript

Filed patent reservation
Patent certificate
Joint supervision between project partners and with associated partners

Project reports on collaborative tasks

Work Package 3: Sustainability, dissemination and exploitation of results

Activities



Milestones



Measuring

Development **1** communication and dissemination plan [3]

Development of a **1** data management plan [3]

Development **1** resource mobilization and sustainability plan [3]

Dissemination of project's outputs through: **10** joint dissemination events conducted minimum **30** scopus index publications published, **1** conference proceeding [48]

Write project progress reports

Communication and dissemination plan developed and posted [KEY] {Key deliverable}

Project website developed [KEY] {Key deliverable}

Dissemination events reported [KEY] {Key deliverable}

Project reports written and posted timely [KEY]

Mobility tool update 1,2,3,4 5 at months 9, 18, 30, 42 and 48 [KEY] {Key deliverable}

Developed website
Posted communication plans
Publications done, Proceedings published
Various project reports: annual financial project reports written
12 quarterly project progress reports
1 mid-term report
1 final project report
3 Annual financial report
1 Mid term evaluation report

Link to M&E

[M&E Guide Interact Africa
Project 20 4 2024.doc](#)